

## Bond Building Project Work List

### Ardmore Elementary School

#### CONSTRUCTION COMPLETED

- | Category          | Work Description   |
|-------------------|--|
| • <b>Interior</b> | Install markerboards in classrooms<br>Install window coverings in all classrooms<br>Install coating system in toilet rooms<br>Construct security entry/replace administration office corridor wall<br>Install vinyl composition tile |

#### SUMMER OF 2008

- |                                     |  |
|-------------------------------------|--|
| • <b>Technology</b>                 | Install wireless technology infrastructure<br>Wireless security interface<br>District-wide security system |
| • <b>Furnishings/<br/>Equipment</b> | Install Point of Sale system in cafeteria  |

#### SUMMER 2009

- |                        |  |
|------------------------|--|
| • <b>Electrical</b>    | Install new sound system at stage<br>Install new stage lighting<br>Install new multipurpose room lighting  |
| • <b>Environmental</b> | Abate vinyl asbestos flooring  |
| • <b>Exterior</b>      | Install gutter and downspout system on entire building   |
| • <b>Interior</b>      | Install vinyl composition tile at abated areas<br>Replace doors, frames, and hardware<br>Painting wood paneling/trim in classrooms with new material<br>Install new stage curtains<br>Replace vinyl tile at non-abated areas<br>Demolish stage and construct platform and ADA ramp |
| • <b>Sitework</b>      | Improve site drainage<br>Improve site lighting   |

- |                                     |                                |
|-------------------------------------|--------------------------------|
| • <b>Furnishings/<br/>Equipment</b> | Copiers interfaced as printers |
|-------------------------------------|--------------------------------|

#### SUMMER 2010

- |                     |   |
|---------------------|---|
| • <b>Electrical</b> | Upgrade exterior PA speaker system<br>Replace classroom lay-in light fixtures |
| • <b>Sitework</b>   | Replace incoming water line/restore site                                      |

### Greenwood Elementary School

#### CONSTRUCTION COMPLETED

- | Category          | Work Description   |
|-------------------|--|
| • <b>Interior</b> | Install markerboards in classrooms<br>Install window coverings in all classrooms<br>Install coating system in toilet rooms<br>Construct security entry |

### Greenwood - continued

#### SUMMER OF 2008

- |                      |  |
|----------------------|--|
| • <b>Technology</b>  | Install wireless technology infrastructure<br>Wireless security interface<br>District-wide security system |
| • <b>Furnishings</b> | Install Point of Sale system in cafeteria  |

#### SUMMER 2009

- |                        |   |
|------------------------|---|
| • <b>Electrical</b>    | Install new sound system at stage<br>Install new stage lighting   |
| • <b>Environmental</b> | Abate vinyl asbestos flooring   |
| • <b>Exterior</b>      | Install gutter and downspout system on remainder of building  |
| • <b>Interior</b>      | Install vinyl composition flooring at abated areas<br>Replace doors, frames, and hardware<br>Paint wood paneling/trim in classrooms with new material<br>Install acoustical panels in multipurpose room<br>Demolish stage and construct platform and ADA ramp<br>Replace ceiling in north wing classrooms<br>Construct north wing corridor (internally) |
| • <b>Sitework</b>      | Improve site drainage<br>Improve site lighting  |

#### FALL 2009

- |                                     |                                |
|-------------------------------------|--------------------------------|
| • <b>Furnishings/<br/>Equipment</b> | Copiers interfaced as printers |
|-------------------------------------|--------------------------------|

#### SUMMER 2010

- |                     |   |
|---------------------|---|
| • <b>Electrical</b> | Upgrade exterior PA speaker system<br>Replace classroom lay-in light fixtures |
|---------------------|---|

### Harmon Elementary School

#### SUMMER 2008

- | Category            | Work Description   |
|---------------------|--|
| • <b>Interior</b>   | Install markerboards in classrooms<br>Install window coverings in classrooms<br>Install coating system in toilet rooms<br>Construct security entry/replace administration office corridor wall |
| • <b>Technology</b> | Install wireless technology infrastructure<br>Wireless security interface<br>District-wide security system   |

#### SUMMER 2009

- |                        |   |
|------------------------|---|
| • <b>Environmental</b> | Abate vinyl asbestos flooring   |
| • <b>Exterior</b>      | Install gutter and downspout system on entire building  |
| • <b>Interior</b>      | Install vinyl composition tile at abated areas<br>Replace doors, frames, and hardware<br>Replace wood paneling/trim in classrooms with new material |

**Harmon - continued**

- | <b>Category</b>           | <b>Work Description</b>   |
|---------------------------|---|
| • <b>Sitework</b>         | Improve site drainage<br>Upgrade athletic fields<br>Improve site lighting                                   |
| <b><u>FALL 2009</u></b>   |   |
| • <b>Furnishings</b>      | Copiers interfaced as printers  |
| <b><u>SUMMER 2010</u></b> |   |
| • <b>Electrical</b>       | Upgrade exterior PA speaker system<br>Install building PA system<br>Replace classroom lay-in light fixtures |

**Princeton Elementary School**

- | <b>Category</b>           | <b>Work Description</b>  |
|---------------------------|--|
| <b><u>SUMMER 2008</u></b> |  |
| • <b>Interior</b>         | Install markerboards in classrooms<br>Install window coverings in all classrooms<br>Install coating system in toilet rooms<br>Construct security entry/replace administration office corridor wall   |
| • <b>Electrical</b>       | Upgrade exterior PA speaker system<br>Install PA system  |
| • <b>Technology</b>       | Install wireless technology infrastructure<br>Wireless security interface<br>District-wide security system   |
| • <b>Furnishings</b>      | Copiers interfaced as printers<br>Install Point of Sale system in cafeteria  |
| <b><u>SUMMER 2009</u></b> |  |
| • <b>Electrical</b>       | Install new sound system at stage<br>Install new stage lighting  |
| • <b>Environmental</b>    | Abate vinyl asbestos flooring  |
| • <b>Exterior</b>         | Install gutter and downspout system on entire building   |
| • <b>Interior</b>         | Install vinyl composition flooring at abated areas<br>Replace doors, frames, and hardware (elementary side)<br>Paint wood paneling/trim in classrooms with new material<br>Install new stage curtains<br>Demolish stage and construct platform and ADA ramp<br>Replace administration area doors, frames, and hardware |
| • <b>Sitework</b>         | Improve site drainage<br>Improve site lighting<br>Upgrade athletic fields  |

**Jefferson Middle School**

- | <b>Category</b>           | <b>Work Description</b>   |
|---------------------------|---|
| <b><u>SUMMER 2008</u></b> |   |
| • <b>Interior</b>         | Install sound acoustic panels in cafeteria<br>Install markerboards in classrooms<br>Replace stage curtains<br>Install window coverings in classrooms<br>Install sound panels in band room<br>Replace student lockers  |
| • <b>Technology</b>       | Install wireless technology infrastructure<br>Wireless security interface<br>District-wide security system  |
| <b><u>SUMMER 2009</u></b> |   |
| • <b>Electrical</b>       | Replace lighting on exterior of building<br>Install PA system<br>Install new clock system<br>Upgrade exterior PA speaker system   |
| • <b>Environmental</b>    | Abate vinyl asbestos tile flooring  |
| • <b>Exterior</b>         | Refinish exterior building components<br>Correct structural problems at north wall - Elevator Caulking<br>Replace windows<br>Install gutter and downspout system on building  |
| • <b>Interior</b>         | Install vinyl composition flooring at abated areas<br>Replace doors, frames, hardware, and sidelites<br>Replace wood paneling/trim in classrooms with new material<br>Replace walk-in freezer<br>Replace doors and hardware - New Security Entrance<br>Improve stair railings and tread safety<br>Replace gym divider wall with roll-up curtain |
| • <b>Sitework</b>         | Improve site drainage<br>Improve site lighting  |
| <b><u>FALL 2009</u></b>   |   |
| • <b>Furnishings</b>      | Copiers interfaced as printers  |
| <b><u>SUMMER 2010</u></b> |   |
| • <b>Sitework</b>         | Reconstruct tennis courts<br>Improve athletic fields (two football fields / baseball field)<br>Replace athletic field bleachers   |

## Lakeview High School

### SUMMER 2008

- | Category             | Work Description   |
|----------------------|--|
| • <b>Interior</b>    | Install markerboards in classrooms<br>Install window coverings in classrooms<br>Replace team room lockers<br>Install stage curtains in A-19/109<br>Replace student lockers |
| • <b>Sitework</b>    | Refinish track<br>Install artificial turf at student activities field  |
| • <b>Technology</b>  | Install wireless technology infrastructure<br>Wireless security interface<br>District-wide security system   |
| • <b>Furnishings</b> | Athletic equipment   |

### SUMMER 2009

- | Category               | Work Description   |
|------------------------|--|
| • <b>Environmental</b> | Abate vinyl asbestos tile flooring<br>Abate carpet /vinyl asbestos tile flooring   |
| • <b>Exterior</b>      | Install gutter and downspout system on building<br>Correct structural problems at administration office / utility tunnel                                     |
| • <b>Interior</b>      | Install rubber flooring in weight room<br>Replace doors and hardware<br>Replace stair handrails to meet code<br>Install sound panels in band and choir rooms |

- **Interior** Replace band lockers / remodel instrument storage room

- **Sitework** Replace incoming water line

### SUMMER 2009 to SPRING 2010

- | Category             | Work Description   |
|----------------------|--|
| • <b>Additions</b>   | Construct auxiliary gym / cafeteria addition   |
| • <b>Exterior</b>    | Refinish exterior building components<br>Replace roofing<br>Replace single glazed courtyard windows plus A-19/109  |
| • <b>Interior</b>    | Install new flooring at abated areas<br>Replace damaged vinyl composition tile / install pattern<br>Replace acoustical ceiling pads<br>Renovate Ticket/Concessions area of A-19/109<br>Existing building interface with new addition |
| • <b>Sitework</b>    | Improve site drainage<br>Improve site lighting<br>Site utilities relocation / site restoration at new addition<br>Building demolition at new addition area   |
| • <b>Furnishings</b> | Copiers interfaced as printers   |

### SUMMER 2010

- | Category            | Work Description   |
|---------------------|--|
| • <b>Electrical</b> | Replace classroom lay-in light fixtures<br>Replace pendant lighting (hanging lights)<br>Upgrade exterior PA speaker system |