

Lakeview Public Schools - 2008 Bond

St. Clair Shores, MI

Lakeview High School

Building Project Work List

Category	Work Item Description	Bid Pack	Construction
Additions	Construct auxiliary gym / cafeteria addition	4	Summer 09 to Spring '10
Electrical	Replace classroom lay-in light fixtures	8	Summer 2010
	Replace pendant lighting (hanging lights)	4	Summer 2010
	Upgrade exterior PA speaker system	N/A	Summer 2010
Environmental	Abate vinyl asbestos tile flooring	4	Summer '09
	Abate carpet /vinyl asbestos tile flooring	4	Summer '09
Exterior	Refinish exterior building components	4	Summer 09 to Spring '10
	Replace roofing	4	Summer 09 to Spring '10
	Replace single glazed courtyard windows plus A-19/109	4	Summer 09 to Spring '10
	Install gutter and downspout system on building	4	Summer '09
	Correct structural problems at admin office / utility tunnel	4	Summer '09
Interior	Install markerboards in classrooms	1	Complete-Summer 08
	Install window coverings in classrooms	1	Complete-Summer 08
	Replace team room lockers	1	Complete-Summer 08
	Install stage curtains in A-19/109	1	Complete-Summer 08
	Replace student lockers	1	Complete-Summer 08
	Install new flooring at abated areas	4	Summer 09 to Spring '10
	Replace damaged vinyl composition tile / install pattern	4	Summer 09 to Spring '10
	Replace doors and hardware	4	Summer '09
	Replace stair handrails to meet code	4	Summer '09
	Install sound panels in band and choir rooms	4	Summer '09
	Install rubber flooring in weight room	1	Complete-Summer 08
	Replace acoustical ceiling pads	4	Summer 09 to Spring '10
	Replace band lockers / remodel instrument storage room	4	Summer '09
	Renovate Ticket/Concessions area of A-19/109	4	Summer 09 to Spring '10
Existing building interface with new addition	4	Summer 09 to Spring '10	
Sitework	Refinish track	2	Complete-Summer 08
	Install artificial turf at student activities field	2	Complete-Summer 08
	Improve site drainage	4	Summer 09 to Spring '10
	Replace incoming water line	N/A	Summer 2009
	Improve site lighting	4	Summer 09 to Spring '10
	Site utilities relocation / site restoration at new addition	4	Summer 09 to Spring '10
Technology	Building demolition at new addition area	4	Summer 09 to Spring '10
	Install wireless technology infrastructure		Summer 2008
	Wireless security interface		Summer 2008
	District-wide security system		Summer 2008
Furnishings	Copiers interfaced as printers		Fall 2009
	Athletic equipment		Summer 2008